The Molecular Foundry Project
Project Performance Report

Reporting Month: September 2005

CURRENT PERIOD CUMULATIVE TO DATE
DESCRIPTION % CMP BCWS BCWP ACWP SV BCWS BCWP ACWP SV

1 Molecular Foundry Project 66.8 3,369.0 3,923.2 3,967.7 554.2 (44.5)] 54,598.7 | 56,734.4 | 56,724.9 2,135.7 9.5 1.039 1.000 | 85,000.0 | 82,981.9 2,018.1
1.1 Technical Equipment 8.8 422.1 82.0 47.1 (340.1) 34.9 1,354.3 1,324.8 1,198.9 (29.5) 125.9 0.978 1.105| 15,142.8| 16,250.2 (1,107.4)
111 Imaging and Manipulation 8.6 - 68.5 30.0 68.5 38.5 45.0 294.2 159.0 249.2 135.3 6.533 1.851 3,408.4 3,550.7 (142.3)
112 Nanofabrication 16.9 3915 0.7 - (390.7) 0.7 1,187.8 812.2 789.9 (375.7) 223 0.684 1.028 4,810.2 5,179.5 (369.3)
113 Theory 0.1 0.5 0.5 0.8 - (0.3) 1.6 1.1 0.8 (0.5) 0.3 0.667 1.333 768.6 830.9 (62.3)
11.4 Inorganic Nanostructures 0.1 3.4 0.9 2.0 (2.6) (1.1) 4.5 1.7 5.9 (2.8) 4.2) 0.380 0.289 1,887.2 2,045.0 (157.8)
115 Biological Nanostructures 0.2 9.5 - 3.2 (9.5) 3.2) 11.4 1.9 10.3 (9.5) (8.4) 0.170 0.188 1,182.8 1,287.6 (104.8)
1.1.6 Organic Nanostructures 51 6.9 1.1 - (5.8) 1.1 11.3 121.1 147.4 109.8 (26.3) 10.697 0.822 2,378.4 2,598.8 (220.4)
1.1.7 General Use Equipment - - - - - - - - - - - - - 563.1 608.9 (45.8),
1.1.8 Technical Equip Mgmt 64.3 10.3 10.3 11.1 - (0.8) 92.6 92.6 85.7 - 7.0 1.000 1.081 144.1 148.8 (4.7)
1.2 Conventional Facilities 86.9 2,708.0 3,624.8 3,655.9 916.8 (31.2)] 46,807.2 | 48,940.8 | 48,963.6 2,133.6 (22.8) 1.046 1.000 | 56,344.0 | 58,862.4 (2,518.3)
1.2.1 Engineering Design 100.0 - - - - - 5,002.8 5,002.8 5,002.8 - - 1.000 1.000 5,002.8 5,002.8 0.1
1211 A/ETitlel 100.0 - - - - - 1,741.7 1,741.7 1,741.7 - - 1.000 1.000 1,741.7 1,741.7 -
1.2.1.2 A/ETitle2 100.0 - - - - - 2,862.9 2,862.9 2,862.8 - - 1.000 1.000 2,862.9 2,862.8 0.1
1.2.1.3 LBNL Title 1 (LOE) 100.0 - - - - - 168.8 168.8 168.8 - - 1.000 1.000 168.8 168.8 -
1.2.1.4  LBNL Title 2 (LOE) 100.0 - - - - - 229.5 229.5 229.5 - - 1.000 1.000 229.5 229.5 -
1.2.2 Construction 85.6 2,708.0 3,624.8 3,655.9 916.8 (31.2)] 41,804.4 | 43,938.0 | 43,960.8 2,133.6 (22.8) 1.051 0.999 | 51,341.2| 53,859.6 (2,518.4)
1.2.2.1  Construction Subcontract 86.9 2,695.0 3,612.7 3,612.7 917.7 - 41,161.1 @ 43,302.7 | 43,302.7 2,141.6 - 1.052 1.000 | 49,834.1| 52,329.7 (2,495.6)
1.2.2.2 LBNL Construction 72.4 13.0 12.0 43.2 (1.0) (31.2) 643.3 635.3 658.1 (8.0) (22.8) 0.988 0.965 877.0 899.8 (22.8)
1.2.2.3 Furniture - - - - - - - - - - - - - 630.1 630.1 -
1.3 Project Integration 85.9 238.9 216.5 264.7 (22.4) (48.2) 5,505.2 5,536.9 5,630.5 31.7 (93.6) 1.006 0.983 6,449.4 6,569.3 (119.9)
1.3.1 Project Director 87.4 22.2 22.2 23.4 - 1.2) 624.7 624.7 637.0 - (12.3) 1.000 0.981 715.0 7313 (16.3)
1.3.2 Construction Management 88.6 30.8 30.8 345 - 3.7) 1,414.1 1,414.1 1,451.2 - (37.1) 1.000 0.974 1,596.5 1,633.4 (36.9),
1.3.21  CM Contractor 100.0 - - - - - 422.5 422.5 422.5 - - 1.000 1.000 422.5 422.5 -
1.3.2.2 LBL Constr. Management 84.5 30.8 30.8 345 - 3.7) 991.6 991.6 1,028.7 - (37.1) 1.000 0.964 1,174.0 1,210.9 (36.9)
1.33 Construction Support 87.0 72.3 67.5 104.0 (4.8) (36.5) 1,904.8 1,912.8 1,903.9 8.0 8.9 1.004 1.005 2,199.2 2,211.5 (12.3)
1.33.1 Inspection 82.9 275 275 49.2 - (21.7) 418.5 418.5 395.7 - 22.8 1.000 1.058 504.7 501.9 2.8
1.3.3.2  Administration 77.8 9.7 9.7 10.3 - (0.6) 311.4 311.4 328.7 - (17.3) 1.000 0.947 400.5 417.8 (17.3)
1.3.3.3  Consultants, Testing & Safety 95.7 27.6 27.2 41.3 (0.4) (14.2) 909.5 934.3 930.1 24.8 4.3 1.027 1.005 976.1 972.9 3.2
1.3.3.4  Travel/lS&E 78.2 7.5 3.2 3.1 (4.3) - 265.4 248.6 249.5 (16.8) (0.9) 0.937 0.996 317.9 318.9 (1.0),
1.34 Title 3 Services 81.8 113.6 96.0 102.7 (17.6) (6.8) 1,561.6 1,585.3 1,638.4 23.7 (53.2) 1.015 0.968 1,938.7 1,993.1 (54.5)
1.3.41 A/ETitle3 83.1 93.6 76.0 73.1 (17.6) 2.9 1,291.8 1,315.5 1,314.2 23.7 1.3 1.018 1.001 1,583.1 1,583.1 -
1.34.2 LBNL Title 3 75.9 20.0 20.0 29.6 - (9.6) 269.8 269.8 324.3 - (54.5) 1.000 0.832 355.5 410.0 (54.5)
1.4 OPC (Operating Funds) 71.7 - - - - - 932.0 932.0 932.0 - - 1.000 1.000 1,300.0 1,300.0 -
141 Preliminary Costs 100.0 - - - - - 920.0 920.0 920.0 - - 1.000 1.000 920.0 920.0 -
1.4.2 Building Comm & start up 5.3 - - - - - 12.0 12.0 12.0 - - 1.000 1.000 226.0 226.0 -
1.4.3 Tech Equip Test&Accept - - - - - - - - - - - - - 154.0 154.0 -
Contingency 5,763.8

TOTAL 85,000.0

Note: Datais a copy&paste directly from winsight
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